

- Show Time Entries
- Show Task Description
- Show Completed Tasks
- Show Full Task Tree

Task Summary for Allparts Automotive Ltd

This report shows all the open tasks.

- Job Selection
- Ignore Date Filter
- Group By Job
- Group By User

Open Tasks

Task	Task Id	Assigned To	Status	Date Created	Due Date	Estimated	Actual	Scheduled	Remaining
Production Site - Invercargill	541	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	29.50	0.00	0.00	29.50
Install two new ESX host servers	542	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	8.50	0.00	0.00	8.50
Install and configure hardware for new servers and update firmware	543	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	4.00	0.00	0.00	4.00
Install new HBA's for SAN connectivity	544	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	0.50	0.00	0.00	0.50
Install and configure ESX	545	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	4.00	0.00	0.00	4.00
Install and configure new DS4200 SAN	546	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	9.00	0.00	0.00	9.00
Configure hardware and update firmware	547	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	6.00	0.00	0.00	6.00
Install new SAN in rack	548	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	1.00	0.00	0.00	1.00
Configure and present SAN storage in Vmware	549	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	2.00	0.00	0.00	2.00
Data Migration	550	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	8.00	0.00	0.00	8.00
Migrate data from the current V3700 SAN to the new SAN	551	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	8.00	0.00	0.00	8.00
Upgrade vCenter to 6.7	552	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	4.00	0.00	0.00	4.00
DR Site - Queenstown	553	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	15.50	0.00	0.00	15.50
Install one new ESX host server	554	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	4.50	0.00	0.00	4.50
Install and configure hardware for new servers and update firmware	555	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	2.00	0.00	0.00	2.00
Install new HBA's for SAN connectivity	556	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	0.50	0.00	0.00	0.50
Install and configure ESX	557	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	2.00	0.00	0.00	2.00
Install and configure new DS4200 SAN	558	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	11.00	0.00	0.00	11.00
Configure hardware and update firmware	559	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	6.00	0.00	0.00	6.00
Install new SAN in rack	560	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	1.00	0.00	0.00	1.00
Configure and present SAN storage in Vmware	561	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	4.00	0.00	0.00	4.00
Project Closure	562	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	4.00	0.00	0.00	4.00
Handover training	563	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	1.00	0.00	0.00	1.00
Documentation	564	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	2.00	0.00	0.00	2.00
Post Implementation Review Meetin	565	Bridget Fairweather	Not Started	21/04/2021	22/04/2021	1.00	0.00	0.00	1.00
Total for Open Tasks:						49.00	0.00	0.00	49.00
Total for All Tasks:						49.00	0.00	0.00	49.00