

Job Task Summary for PAUL HOLLAND MOTORS

[Job Selection](#)

This report shows all open tasks and tasks closed.

Show Time Entries

Export Report:

PDF

Task	Task Id	Status	Assigned To	Due Date	Estimated	Total	Remaining	No Charge	Normal Time
MAJOR SERVICE KIT	16244	Completed	Unallocated	25/05/2017	1.00	0.00	1.00	0.00	0.00
OVALCHROME AIR FILTER	16245	Completed	Unallocated	25/05/2017	1.00	0.00	1.00	0.00	0.00
MOTOR OIL	16246	Completed	Unallocated	25/05/2017	1.00	0.00	1.00	0.00	0.00
NGK EXTENDED REACH SPARK PLUGS - 4 PACK	16247	Completed	Unallocated	25/05/2017	1.00	0.00	1.00	0.00	0.00
STANDARD LABOUR CHARGE	16248	Completed	Unallocated	25/05/2017	3.00	0.00	3.00	0.00	0.00
RADIATOR COOLANT	16249	Completed	Unallocated	25/05/2017	1.00	0.00	1.00	0.00	0.00
OVALCHROME AIR FILTER	16250	Completed	Unallocated	25/05/2017	1.00	0.00	1.00	0.00	0.00
Production Site - Invercargill	16251	Not Sta...	Unalloc...	31/08/...					
Install two new ESX host servers	16252	Not Sta...	Unalloc...	31/08/...					
Install and configure hardware for ne...	16253	In Progress	Unallocated	31/08/2019	4.00	4.00	0.00	0.00	4.00
Install new HBA's for SAN connectivity	16254	Not Started	Unallocated	31/08/2019	0.50	0.00	0.50	0.00	0.00
Install and configure ESX	16255	Not Started	Unallocated	31/08/2019	4.00	0.00	4.00	0.00	0.00
					8.50	4.00	4.50	0.00	4.00
Install and configure new DS4200 SAN	16256	Not Sta...	Unalloc...	31/08/...					
Configure hardware and update firmw...	16257	Not Started	Unallocated	31/08/2019	6.00	0.00	6.00	0.00	0.00
Install new SAN in rack	16258	Not Started	Unallocated	31/08/2019	1.00	0.00	1.00	0.00	0.00
Configure and present SAN storage in ...	16259	Not Started	Unallocated	31/08/2019	2.00	0.00	2.00	0.00	0.00
					9.00	0.00	9.00	0.00	0.00
Data Migration	16260	Not Sta...	Unalloc...	31/08/...					
Migrate data from the current V3700 ...	16261	Not Started	Unallocated	31/08/2019	8.00	0.00	8.00	0.00	0.00
					8.00	0.00	8.00	0.00	0.00
Upgrade vCenter to 6.7	16262	Not Started	Unallocated	31/08/2019	4.00	0.00	4.00	0.00	0.00
					29.50	4.00	25.50	0.00	4.00

Task	Task Id	Status	Assigned To	Due Date	Estimated	Total	Remaining	No Charge	Normal Time
Project Closure	16263	Not Sta...	Unalloc...	31/08/...					
Handover training	16264	Not Started	Unallocated	31/08/2019	1.00	0.00	1.00	0.00	0.00
Documentation	16265	Not Started	Unallocated	31/08/2019	2.00	0.00	2.00	0.00	0.00
Post Implementation Review Meetin	16266	Not Started	Unallocated	31/08/2019	1.00	0.00	1.00	0.00	0.00
					4.00	0.00	4.00	0.00	0.00
Warranty Service	17288	In Progress	Unallocated	03/09/2021	5.00	7.50	-2.50	0.00	7.50
					47.50	11.50	36.00	0.00	11.50