

Client	Task	Task Id	Age (Days)	Status	Type	Priority	Due Date	Estimated	Actual	Scheduled	Remaining
Albert Andrews											
Bridget Fairweather	Task 4	218	312	Not Started	Type 1	High	10/11/2020 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	Task 3	214	312	Not Started	Type 1	High	10/11/2020 17:00	8.00	0.75	0.00	7.25
Bridget Fairweather	Task 1	209	312	Not Started	Type 1	Low	25/02/2021 17:00	5.00	2.75	0.00	2.25
Bridget Fairweather	Task 2	212	312	Not Started	Type 1	High	24/08/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	New Task Mobile	250	283	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing how Due Dates are calculated/recalculated	251	281	Not Started	Type 1	High	24/08/2021 17:00	100.00	0.00	0.00	100.00
Bridget Fairweather	Testing Task in Mobile 20244	252	281	Not Started	Type 1	High	24/08/2021 17:00	10.00	0.00	0.00	10.00
Bridget Fairweather	attachments	243	305	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Total for Albert Andrews:								111.00	0.00	0.00	111.00
Albert Green & Co											
Bridget Fairweather	New Task 20.1.7	291	225	Completed	Type 3	High	04/02/2021 17:00	0.00	1.00	0.00	-1.00
Bridget Fairweather	Production Site - Invercargill	363	177	Not Started	Type 1	Low	25/03/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	375	177	Not Started	Type 1	Low	25/03/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	384	177	Not Started	Type 1	Low	25/03/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Production Site - Invercargill	388	171	Not Started	Type 1	Low	31/03/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	400	171	Not Started	Type 1	Low	31/03/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	409	171	Not Started	Type 1	Low	31/03/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Testing 20974	540	150	Not Started	Type 1	Low	20/04/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	BRAKE PAD SET, REPLACEMENT, FRONT, 94-UP	265	225	Not Started	Type 1	High	24/06/2021 13:52	2.00	0.00	0.00	2.00
Bridget Fairweather	Project Closure	287	225	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	New Task App 20570	292	219	Completed	Type 1	High	24/08/2021 17:00	2.00	0.00	0.00	2.00
Bridget Fairweather	Production Site - Invercargill	266	225	In Progress	Type 1	High	24/08/2021 17:00	29.50	2.00	0.00	27.50
Total for Albert Green & Co:								4.00	1.00	0.00	3.00
ALL CAR PARTS											
Bridget Fairweather	Project Closure	744	143	Not Started	Type 1	Low	28/04/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Handover training	745	143	Not Started	Type 1	Low	28/04/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	Documentation	746	143	Not Started	Type 1	Low	28/04/2021 17:00	2.00	0.00	0.00	2.00
Bridget Fairweather	Post Implementation Review Meetin	747	143	Not Started	Type 1	Low	28/04/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	Production Site - Invercargill	850	24	Not Started	Type 1	Low	25/08/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	Install two new ESX host servers	851	24	Not Started	Type 1	Low	25/08/2021 17:00	8.50	0.00	0.00	8.50
Bridget Fairweather	Install and configure hardware for new servers and update firmware	852	24	Not Started	Type 1	Low	25/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Install new HBA's for SAN connectivity	853	24	Not Started	Type 1	Low	25/08/2021 17:00	0.50	0.00	0.00	0.50
Bridget Fairweather	Install and configure ESX	854	24	Not Started	Type 1	Low	25/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Install and configure new DS4200 SAN	855	24	Not Started	Type 1	Low	25/08/2021 17:00	9.00	0.00	0.00	9.00
Bridget Fairweather	Configure hardware and update firmware	856	24	Not Started	Type 1	Low	25/08/2021 17:00	6.00	0.00	0.00	6.00
Bridget Fairweather	Install new SAN in rack	857	24	Not Started	Type 1	Low	25/08/2021 17:00	1.00	0.00	0.00	1.00

Bridget Fairweather	Configure and present SAN storage in Vmware	858	24	Not Started	Type 1	Low	25/08/2021 17:00	2.00	0.00	0.00	2.00
Bridget Fairweather	Data Migration	859	24	Not Started	Type 1	Low	25/08/2021 17:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Migrate data from the current V3700 SAN to the new SAN	860	24	Not Started	Type 1	Low	25/08/2021 17:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Upgrade vCenter to 6.7	861	24	Not Started	Type 1	Low	25/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	DR Site - Queenstown	862	24	Not Started	Type 1	Low	25/08/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Install one new ESX host server	863	24	Not Started	Type 1	Low	25/08/2021 17:00	4.50	0.00	0.00	4.50
Bridget Fairweather	Install and configure hardware for new servers and update firmware	864	24	Not Started	Type 1	Low	25/08/2021 17:00	2.00	0.00	0.00	2.00
Bridget Fairweather	Install new HBA's for SAN connectivity	865	24	Not Started	Type 1	Low	25/08/2021 17:00	0.50	0.00	0.00	0.50
Bridget Fairweather	Install and configure ESX	866	24	Not Started	Type 1	Low	25/08/2021 17:00	2.00	0.00	0.00	2.00
Bridget Fairweather	Install and configure new DS4200 SAN	867	24	Not Started	Type 1	Low	25/08/2021 17:00	11.00	0.00	0.00	11.00
Bridget Fairweather	Configure hardware and update firmware	868	24	Not Started	Type 1	Low	25/08/2021 17:00	6.00	0.00	0.00	6.00
Bridget Fairweather	Install new SAN in rack	869	24	Not Started	Type 1	Low	25/08/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	Configure and present SAN storage in Vmware	870	24	Not Started	Type 1	Low	25/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Project Closure	871	24	Not Started	Type 1	Low	25/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Handover training	872	24	Not Started	Type 1	Low	25/08/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	Documentation	873	24	Not Started	Type 1	Low	25/08/2021 17:00	2.00	0.00	0.00	2.00
Bridget Fairweather	Post Implementation Review Meetin	874	24	Not Started	Type 1	Low	25/08/2021 17:00	1.00	0.00	0.00	1.00
Total for ALL CAR PARTS:								53.00	0.00	0.00	53.00
Allparts Automotive Ltd											
Bridget Fairweather	Testing Template 2	197	344	Completed	Type 1	High	09/10/2020 17:00	0.00	1.00	3.75	-4.75
Bridget Fairweather	Installation Review	119	399	In Progress	Type 1	High	22/04/2021 17:00	6.00	0.50	0.00	5.50
Bridget Fairweather	Production Site - Invercargill	541	149	Not Started	Type 1	Low	22/04/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	553	149	Not Started	Type 1	Low	22/04/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	562	149	Not Started	Type 1	Low	22/04/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Testing Task Template	133	379	Not Started	Type 1	High	14/05/2021 17:00	0.00	7.50	0.25	-7.75
Unallocated	Half yearly service	134	379	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Task 4	207	344	Not Started	Type 1	High	24/08/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	Testing Task Template	196	344	Completed	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Implementation Phase 1	198	344	In Progress	Type 1	High	24/08/2021 17:00	0.00	1.25	32.00	-33.25
Bridget Fairweather	Task 2	201	344	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	203	344	Not Started	Type 1	High	24/08/2021 17:00	8.00	1.25	0.00	6.75
Bridget Fairweather	Testing Task Template	118	399	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Total for Allparts Automotive Ltd:								7.00	10.25	36.00	-39.25
ALLPARTS AUTOMOTIVE LTD											
Bridget Fairweather	Testing Task Template	158	378	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing	159	378	In Progress	Type 1	High	24/08/2021 17:00	0.00	6.75	0.00	-6.75

Template 2											
Bridget Fairweather	Adding Task for testing 20428	256	238	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	New Task for testing 20427 in Mobile View	257	238	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Another new task for testing 20427	258	238	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Another new task for testing 20427	259	238	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Another new task for testing 20427c	260	238	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Another new task for testing 20427 mobile view	261	238	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Production Site - Invercargill	825	24	Not Started	Type 1	Low	25/08/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	837	24	Not Started	Type 1	Low	25/08/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	846	24	Not Started	Type 1	Low	25/08/2021 17:00	4.00	0.00	0.00	4.00
Total for ALLPARTS AUTOMOTIVE LTD:								0.00	6.75	0.00	-6.75
Andrew Van Salle											
Bridget Fairweather	Maree testing	208	318	In Progress	Type 1	High	24/08/2021 17:00	1.25	4.50	0.00	-3.25
Bridget Fairweather	Add task iOS	247	283	Not Started	Type 1	High	24/08/2021 17:00	10.00	0.00	0.00	10.00
Bridget Fairweather	Testing for 20428	254	238	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing for 20428	255	238	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Total for Andrew Van Salle:								11.25	4.50	0.00	6.75
Client for testing 20332											
Bridget Fairweather	New Task for testing Warning 20332	262	231	In Progress	Type 1	High	24/08/2021 17:00	2.00	0.00	0.00	2.00
Bridget Fairweather	New Task DENY 20332	263	231	In Progress	Type 1	High	24/08/2021 17:00	1.00	0.00	0.00	1.00
Total for Client for testing 20332:								3.00	0.00	0.00	3.00
Client for testing 21.2 tickets											
Bridget Fairweather	Task from Job	819	28	Not Started	Type 1	High	20/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Quick Task	820	28	In Progress	Type 1	High	21/08/2021 08:30	0.25	0.75	0.00	-0.50
Bridget Fairweather	Testing preload SU on Task - App	904	15	Not Started	Type 1	Low	02/09/2021 16:15	2.00	0.00	0.00	2.00
Bridget Fairweather	Test	905	15	Not Started	Type 1	Low	02/09/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Test 8180 SU	906	15	Not Started	Type 1	Low	02/09/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing SU loading against Task when setting not enabled in TTAC	907	15	Not Started	Type 1	Low	02/09/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing assign SU against Task with 'preload'	908	15	Not Started	Type 1	Low	02/09/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing SU preloaded test 2	909	15	Not Started	Type 1	Low	02/09/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing 'preload SU on Task'	902	15	Not Started	Type 1	Low	02/09/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Preload SU on Task Creation testing - Mobile	903	15	Not Started	Type 1	Low	02/09/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Production Site -	877	15	Not Started	Type 1	Low	03/09/2021 17:00	29.50	0.00	0.00	29.50

Invercargill											
Bridget Fairweather	DR Site - Queenstown	889	15	Not Started	Type 1	Low	03/09/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	898	15	Not Started	Type 1	Low	03/09/2021 17:00	4.00	0.00	0.00	4.00
Total for Client for testing 21.2 tickets:								7.25	0.75	0.00	6.50
Client for testing bug 20.1.5											
Bridget Fairweather	New Task for Professional	249	283	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Total for Client for testing bug 20.1.5:								0.00	0.00	0.00	0.00
Client General Test 20.1.3a											
Bridget Fairweather	New Task 20.1.3	231	311	Completed	Type 1	High	10/11/2020 17:00	0.00	1.00	0.00	-1.00
Bridget Fairweather	Task 4	230	311	Completed	Type 1	High	25/11/2020 17:00	1.00	0.75	0.00	0.25
Bridget Fairweather	test	246	291	Completed	Type 1	High	30/11/2020 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Adding Task in Mobile	248	283	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing stop credit warning	232	311	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	DISK BRAKE FRONT LFT & RGT CALIPER SET	220	311	In Progress	Type 1	High	24/08/2021 17:00	1.00	0.25	0.00	0.75
Bridget Fairweather	Task 1	221	311	In Progress	Type 1	High	24/08/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Task 2	224	311	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	226	311	Not Started	Type 1	High	24/08/2021 17:00	8.00	0.00	0.00	8.00
Total for Client General Test 20.1.3a:								2.00	2.00	0.00	0.00
Client testing for Job Manager											
Bridget Fairweather	Production Site - Invercargill	913	4	Not Started	Type 1	Low	14/09/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	925	4	Not Started	Type 1	Low	14/09/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	934	4	Not Started	Type 1	Low	14/09/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Production Site - Invercargill	938	4	Not Started	Type 1	Low	14/09/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	950	4	Not Started	Type 1	Low	14/09/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	959	4	Not Started	Type 1	Low	14/09/2021 17:00	4.00	0.00	0.00	4.00
Total for Client testing for Job Manager:								0.00	0.00	0.00	0.00
Darren Smith											
Bridget Fairweather	Task 3	140	379	Not Started	Type 1	Normal	25/11/2020 17:00	8.00	1.25	0.00	6.75
Bridget Fairweather	Task 2	138	379	Not Started	Type 1	Normal	25/11/2020 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Set up new user	87	399	Completed	Type 1	High	28/02/2021 17:00	0.00	0.25	0.25	-0.50
Bridget Fairweather	Service Break Down	121	388	In Progress	Type 1	High	23/07/2021 17:00	0.00	2.25	5.25	-7.50
Bridget Fairweather	testing task budgets	132	380	In Progress	Type 1	High	24/08/2021 17:00	10.00	1.25	3.00	5.75
Bridget Fairweather	Task 4	144	379	Not Started	Type 1	High	24/08/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	Task 1	135	379	Not Started	Type 1	High	24/08/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Testing Task Template	120	388	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Task 1	29	401	In Progress	Type 1	High	24/08/2021 17:00	9.00	1.75	0.00	7.25
Bridget Fairweather	Task 1	88	399	Not Started	Type 1	High	24/08/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Task 2	91	399	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	93	399	Not Started	Type 1	High	24/08/2021 17:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Task 4	97	399	Not Started	Type 1	High	24/08/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	Task 1	98	399	Not Started	Type 1	High	24/08/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Task 2	101	399	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	103	399	Not Started	Type 1	High	24/08/2021 17:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Task 4	107	399	Not Started	Type 1	High	24/08/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	Task 1	108	399	Not Started	Type 1	High	24/08/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Task 2	111	399	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	113	399	Not Started	Type 1	High	24/08/2021 17:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Task 4	117	399	Not Started	Type 1	High	24/08/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	AUDIO EQUIPMENT MANUFACTURER'S WARRANTY	8	429	Waiting on someone	Type 1	High	24/08/2021 17:00	2.00	8.50	8.50	-15.00
Bridget Fairweather	Task	9	429	In Progress	Type 1	High	24/08/2021 17:00	5.00	0.25	0.00	4.75

Bridget Fairweather	1										
	Task 2	12	429	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	14	429	In Progress	Type 1	High	24/08/2021 17:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Task 4	18	429	Not Started	Type 1	High	24/08/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	New Task 20.1	19	429	In Progress	Type 3	High	24/08/2021 17:00	1.00	1.00	0.75	-0.75
Bridget Fairweather	Task Stop Credit Warning	20	429	In Progress	Type 1	High	24/08/2021 17:00	1.00	9.25	1.25	-9.50
Bridget Fairweather	Testing 18933	22	407	In Progress	Type 1	High	24/08/2021 17:00	8.00	1.75	2.00	4.25
Bridget Fairweather	Another Task	23	407	In Progress	Type 1	High	24/08/2021 17:00	10.00	4.00	1.50	4.50
Bridget Fairweather	Test task	24	406	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	ANTIROLL BARS	25	406	In Progress	Type 1	High	24/08/2021 17:00	1.00	1.50	0.00	-0.50
Bridget Fairweather	Module 1	26	402	In Progress	Type 1	High	24/08/2021 17:00	7.00	3.00	0.00	4.00
Bridget Fairweather	Task 2	32	401	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	34	401	Not Started	Type 1	High	24/08/2021 17:00	8.00	2.00	0.00	6.00
Bridget Fairweather	Task 4	38	401	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Task 1	64	399	Not Started	Type 1	High	24/08/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Task 2	67	399	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	69	399	Not Started	Type 1	High	24/08/2021 17:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Task 4	73	399	Not Started	Type 1	High	24/08/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	Task 1	74	399	Not Started	Type 1	High	24/08/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Task 2	77	399	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	79	399	Not Started	Type 1	High	24/08/2021 17:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Task 4	83	399	Not Started	Type 1	High	24/08/2021 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	Testing Task Template	84	399	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing Task Template	86	399	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Task 1	233	309	Not Started	Type 1	High	24/08/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Task 2	236	309	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	238	309	Not Started	Type 1	High	24/08/2021 17:00	15.00	3.25	1.50	10.25
Bridget Fairweather	Task 4	242	309	Not Started	Type 1	High	24/08/2021 17:00	1.00	3.00	0.00	-2.00
Bridget Fairweather	New Task for testing 22173	876	23	Not Started	Type 1	Low	26/08/2021 02:30	10.00	0.00	0.00	10.00
Total for Darren Smith:								51.00	32.75	22.50	-4.25
Fred Smith Ltd											
Bridget Fairweather	Task General Test 2	160	378	Completed	Type 2	Normal	04/09/2020 17:00	0.00	2.00	0.00	-2.00
Bridget Fairweather	Onsite check of outlets - updated	146	378	In Progress	Type 1	High	06/05/2021 17:00	0.00	13.00	2.25	-15.25
Bridget Fairweather	Testing Task Template	145	378	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Task testing stop credit warning	161	378	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	DISK BRAKE FRONT LFT & RGT CALIPER SET	147	378	In Progress	Type 1	High	24/08/2021 17:00	1.00	8.75	0.00	-7.75
Bridget Fairweather	Task 1	148	378	In Progress	Type 1	High	24/08/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Task 2	151	378	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	153	378	Waiting on someone	Type 1	High	24/08/2021 17:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Task 4	157	378	In Progress	Type 1	High	24/08/2021 17:00	1.00	1.00	0.00	0.00
Unallocated	Assigning a Task to David for a Job which is Project Managed	195	347	Completed	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Adding a quick task	910	14	Not Started	Type 1	Low	04/09/2021 08:30	0.25	0.00	0.00	0.25
Total for Fred Smith Ltd:								2.25	24.75	2.25	-24.75
General Test 20.1.2											
Bridget Fairweather	Testing Task Email	189	352	Completed	Type 1	High	30/09/2020 17:00	0.00	1.00	0.00	-1.00
Unallocated	Testing	194	351	Completed	Type 1	High	02/10/2020 17:00	0.00	1.00	0.00	-1.00

	Template 2										
Bridget Fairweather	Testing stop credit warning	192	351	Completed	Type 1	High	25/11/2020 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing Task Template	193	351	Completed	Type 1	High	25/11/2020 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing Task Template	164	352	Completed	Type 1	High	25/11/2020 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	CLUTCH KIT	167	352	Completed	Type 3	High	25/11/2020 17:00	2.00	3.75	0.00	-1.75
Bridget Fairweather	Task 1	168	352	Completed	Type 1	High	25/11/2020 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Task 2	171	352	Completed	Type 1	High	25/11/2020 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	173	352	Completed	Type 1	High	25/11/2020 17:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Task 4	177	352	Completed	Type 1	High	25/11/2020 17:00	1.00	0.00	0.00	1.00
Bridget Fairweather	General Testing Task	188	352	Completed	Type 1	High	27/01/2021 17:00	0.00	7.25	0.00	-7.25
Bridget Fairweather	Production Site - Invercargill	673	147	Not Started	Type 1	Low	24/04/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	685	147	Not Started	Type 1	Low	24/04/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	694	147	Not Started	Type 1	Low	24/04/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Testing Task Template blue	190	351	Not Started	Type 1	High	15/06/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing Template 2	165	352	In Progress	Type 1	High	30/06/2021 17:00	0.00	2.50	0.00	-2.50
Unallocated	Testing Template 2	191	351	Completed	Type 1	High	24/08/2021 17:00	0.00	0.00	0.00	0.00
Total for General Test 20.1.2:								3.00	14.50	0.00	-11.50
General Test 21.1.0											
Bridget Fairweather	New Tasks for General Testing 21.1	596	148	Completed	Type 3	High	22/04/2021 17:00	0.00	1.00	0.00	-1.00
Bridget Fairweather	Testing Stop Credit Warning 21.1	597	148	Not Started	Type 1	Low	22/04/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Production Site - Invercargill	598	148	Not Started	Type 1	Low	23/04/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	610	148	Not Started	Type 1	Low	23/04/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	619	148	Not Started	Type 1	Low	23/04/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Production Site - Invercargill	623	147	Not Started	Type 1	Low	24/04/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	635	147	Not Started	Type 1	Low	24/04/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	644	147	Not Started	Type 1	Low	24/04/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Production Site - Invercargill	648	147	Not Started	Type 1	Low	24/04/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	660	147	Not Started	Type 1	Low	24/04/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	669	147	Not Started	Type 1	Low	24/04/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Production Site - Invercargill	698	143	Not Started	Type 1	Low	28/04/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	710	143	Not Started	Type 1	Low	28/04/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	719	143	Not Started	Type 1	Low	28/04/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Production Site - Invercargill	566	148	Not Started	Type 1	Low	30/06/2021 00:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	578	148	Not Started	Type 1	Low	30/06/2021 00:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	587	148	Not Started	Type 1	Low	30/06/2021 00:00	4.00	0.00	0.00	4.00
Bridget Fairweather	BRAKE PAD SET, REPLACEMENT, FRONT, 94-UP	591	148	In Progress	Type 1	Low	30/06/2021 00:00	1.00	1.00	0.00	0.00
Bridget Fairweather	MINOR SERVICE KIT	592	148	Not Started	Type 1	Low	30/06/2021 00:00	1.00	0.00	0.00	1.00
Bridget Fairweather	PRO-STLYE AIR FILTER	593	148	Not Started	Type 1	Low	30/06/2021 00:00	1.00	0.00	0.00	1.00
Bridget Fairweather	MOTOR OIL	594	148	Not Started	Type 1	Low	30/06/2021 00:00	1.00	0.00	0.00	1.00
Bridget Fairweather	STANDARD LABOUR CHARGE	595	148	Not Started	Type 1	Low	30/06/2021 00:00	2.00	0.00	0.00	2.00
Total for General Test 21.1.0:								6.00	2.00	0.00	4.00
New Client 20.1.9 testing											
Bridget Fairweather	Task Title	294	207	In Progress	Type 1	Low	22/02/2021 17:00	0.00	0.25	0.00	-0.25
Bridget Fairweather	Task no narration	295	199	Not Started	Type 1	Low	03/03/2021 08:30	0.25	0.00	0.00	0.25
Bridget Fairweather	Task no narration	296	199	Not Started	Type 1	Low	03/03/2021 08:30	0.25	0.00	0.00	0.25
Bridget Fairweather	Testing	297	198	Not Started	Type 1	Low	03/03/2021 17:00	0.00	0.00	0.00	0.00

	number of characters										
Bridget Fairweather	teast	303	198	Not Started	Type 1	Low	03/03/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing	305	191	Not Started	Type 1	Low	10/03/2021 17:00	7.00	1.00	0.00	6.00
Bridget Fairweather	MOTOR OIL	332	178	Not Started	Type 1	Low	23/03/2021 09:09	1.00	0.00	0.00	1.00
Bridget Fairweather	OVALCHROME AIR FILTER	333	178	Not Started	Type 1	Low	23/03/2021 09:09	1.00	0.00	0.00	1.00
Bridget Fairweather	NGK EXTENDED REACH SPARK PLUGS - 4 PACK	334	178	Not Started	Type 1	Low	23/03/2021 09:09	1.00	0.00	0.00	1.00
Bridget Fairweather	Production Site - Invercargill	335	178	Not Started	Type 1	Low	24/03/2021 17:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	347	178	Not Started	Type 1	Low	24/03/2021 17:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	356	178	Not Started	Type 1	Low	24/03/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	New Task 20932	513	171	Not Started	Type 1	Low	30/03/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Testing characters	301	198	Not Started	Type 1	Low	31/03/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	test	300	198	Completed	Type 1	Low	02/04/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	CAR CARE KIT - BASIC	331	178	Completed	Type 1	Low	08/04/2021 09:09	1.00	0.00	0.00	1.00
Bridget Fairweather	Testing 22174	875	23	Not Started	Type 1	Low	25/08/2021 18:15	2.00	0.25	0.00	1.75
Total for New Client 20.1.9 testing:								13.50	1.50	0.00	12.00

New Client Pre Release Testing 21.2											
Bridget Fairweather	Task 1	796	65	Not Started	Type 1	Low	24/12/2020 00:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Task 2	799	65	Not Started	Type 1	Low	24/12/2020 00:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	801	65	Not Started	Type 1	Low	24/12/2020 00:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Task 4	805	65	Not Started	Type 1	Low	24/12/2020 00:00	1.00	0.00	0.00	1.00
Bridget Fairweather	FLANGE KIT	783	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	MAJOR SERVICE KIT	784	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	OVALCHROME AIR FILTER	785	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	MOTOR OIL	786	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	NGK EXTENDED REACH SPARK PLUGS - 4 PACK	787	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	STANDARD LABOUR CHARGE	788	65	Not Started	Type 1	Low	14/07/2021 14:14	3.00	0.00	0.00	3.00
Bridget Fairweather	RADIATOR COOLANT	789	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	CAR CARE KIT - ENTHUSIAST	790	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	MOTOR OIL	791	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	OVALCHROME AIR FILTER	792	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	NGK EXTENDED REACH SPARK PLUGS - 4 PACK	793	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	METAL POLISH - TUBE	794	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	CAR WAX - PASTE	795	65	Not Started	Type 1	Low	14/07/2021 14:14	1.00	0.00	0.00	1.00
Bridget Fairweather	New Task for 21.2	806	65	Completed	Type 2	Normal	14/07/2021 17:00	0.00	0.50	0.00	-0.50
Bridget Fairweather	New Tasks testing stop credit warning	807	65	Not Started	Type 1	Low	14/07/2021 17:00	0.00	0.00	0.00	0.00
Bridget Fairweather	Production Site - Invercargill	748	65	In Progress	Type 1	Low	03/09/2021 00:00	29.50	0.00	0.00	29.50
Bridget Fairweather	DR Site - Queenstown	760	65	Not Started	Type 1	Low	03/09/2021 00:00	15.50	0.00	0.00	15.50
Bridget Fairweather	Project Closure	769	65	Not Started	Type 1	Low	03/09/2021 00:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 2	776	65	Not Started	Type 1	Low	03/09/2021 00:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	778	65	Not Started	Type 1	Low	03/09/2021 00:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Task 4	782	65	Not Started	Type 1	Low	03/09/2021 00:00	1.00	0.00	0.00	1.00
Total for New Client Pre Release Testing 21.2:								17.00	0.50	0.00	16.50

OWEN DENTON											
Bridget Fairweather	Task 1	178	352	Not Started	Type 1	High	24/08/2021 17:00	5.00	0.00	0.00	5.00
Bridget Fairweather	Task 2	181	352	Not Started	Type 1	High	24/08/2021 17:00	4.00	0.00	0.00	4.00
Bridget Fairweather	Task 3	183	352	Not Started	Type 1	High	24/08/2021 17:00	8.00	0.00	0.00	8.00
Bridget Fairweather	Task	187	352	Not Started	Type 1	High	24/08/2021 17:00	1.00	0.00	0.00	1.00

4							Total for OWEN DENTON:			
							1.00	0.00	0.00	1.00
Testing Queue										
Bridget Fairweather	Task test	219	311	Not Started	Type 1	High	24/08/2021 17:00	0.00	0.00	-3.75
							Total for Testing Queue:	0.00	0.00	-3.75
							Report Total:	292.25	101.25	191.00