

Task Summary For ALL CAR PARTS

This report shows all open tasks and tasks closed between

1 May 2023 and 9 May 2023

Open Tasks:



8044

INFRASTRUCTURE REFRESH 2023

Task Id	Task	Assigned To	Task Status	Date Created	Due Date	Estimated	Actual	Scheduled	Remaining
39	Production Site - Invercargill	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	29.5	1	0.00	28.50
44	- Install and configure new DS4200 SAN	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	9	0	0.00	9.00
48	- Data Migration	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	8	0	0.00	8.00
50	- Upgrade vCenter to 6.7	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	4	0	0.00	4.00
45	- Configure hardware and update firmware	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	6	0	0.00	6.00
46	- Install new SAN in rack	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	1	0	0.00	1.00
47	- Configure and present SAN storage in Vmware	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	2	0	0.00	2.00
49	- Migrate data from the current V3700 SAN to the new SAN	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	8	0	0.00	8.00
51	DR Site - Queenstown	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	15.5	4	0.00	11.50
52	- Install one new ESX host server	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	4.5	0	0.00	4.50
56	- Install and configure new DS4200 SAN	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	11	4	0.00	7.00
53	- Install and configure hardware for new servers and update firmware	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	2	0	0.00	2.00
54	- Install new HBA's for SAN connectivity	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	0.5	0	0.00	0.50
55	- Install and configure ESX	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	2	0	0.00	2.00
57	- Configure hardware and update firmware	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	6	0	0.00	6.00
58	- Install new SAN in rack	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	1	0	0.00	1.00
59	- Configure and present SAN storage in Vmware	Bridget Fairweather	In Progress	13/08/2020	25/11/2020	4	4	0.00	0.00
24/08/2020	Bridget Fairweather	Configure and present SAN storage in Vmware					4		
60	Project Closure	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	4	2.75	0.00	1.25
61	- Handover training	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	1	0	0.00	1.00
62	- Documentation	Bridget Fairweather	In Progress	13/08/2020	25/11/2020	2	2.75	0.00	-0.75
14/08/2020	Bridget Fairweather	Documentation = preparing					1.5		
14/08/2020	Bridget Fairweather	Documentation = preparing					1.25		
63	- Post Implementation Review Meetin	Bridget Fairweather	Not Started	13/08/2020	25/11/2020	1	0	0.00	1.00

Total For Open Tasks: 40.50 18.50 0.00 103.50

Completed Tasks between 1/05/2023 and 9/05/2023

8044 INFRASTRUCTURE REFRESH 2023

Task Id	Task	Assigned To	Task Status	Date Created	Date Closed	Due Date	Estimate	Actual	Remaining
40	Install two new ESX host servers	Bridget Fairweather	Completed	13/08/2020	9/05/2023	25/11/2020	0.00	1.00	7.50
41	Install and configure hardware for new servers and update firmware	Bridget Fairweather	Completed	13/08/2020	9/05/2023	25/11/2020	4.00	1.00	3.00
12/08/2020	Bridget Fairweather	Install and configure hardware for new servers and update firmware Install and configure hardware for new servers and update firmware						1.00	
42	Install new HBA's for SAN connectivity	Bridget Fairweather	Completed	13/08/2020	9/05/2023	25/11/2020	0.50	0.00	0.50
43	Install and configure ESX	Bridget Fairweather	Completed	13/08/2020	9/05/2023	25/11/2020	4.00	0.00	4.00

Total For Closed Tasks: 49 20.5 118.50